
TCC RENOVATION
PROJECT UPDATE

JULY 2020                               
•Double Tree Hotel 
continues to make progress 
and is on schedule for 
completion later this year.

•The Lot A parking 
garage completed precast 
concrete erection mid June 
and is on schedule for 
completion later this year.

•The existing North 
Meeting Room renovations, 
South Exhibition Hall 
Renovations, and Ballroom 
Renovations are under 
construction.  The team 
has accelerated the 
design and construction 
efforts to take advantage 
of the unexpected short 
term vacancy of the TCC 
Campus due to COVID19.

•Rio Nuevo has awarded 
the design contract for 
the second parking 
garage  on the TCC Site 
to local Architecture firm 
Eglin+Bresler Architecture.

•For more information 
on The Rio Nuevo 
Multipurpose Facilities 
District and other Rio 
Neuvo projects visit;
www.rionuevo.org

QUICK FACTS

After the successful renovation of the TCC Arena in 2014, the 
Rio Nuevo Board worked with the City of Tucson to develop 
a second phase of the renovation efforts for the TCC Campus.  
In 2019 The Rio Nuevo board approved a $65m Master plan 
that includes two parking garages, interior renovations of the 
existing convention center, 25,000 sf meeting room addition 
adjacent to the existing South Exhibition Hall, renovations for 
both the Music Hall and Leo Rich Theater, landscape and 
accessibility update for the entire site, and the restoration of 
the TCC Historic Landscape, Plazas and Fountains.  This is in 
addition to the privately funded 170 room Double Tree Hotel 
currently under construction on the TCC Site.

The team is excited to announce that after years of hard 
work from many community members, including TCC 
Today, the Tucson Historic Preservation Foundation, and 
the City of Tucson, Rio Nuevo has begun the restoration 
of the Upper Plaza of the TCC Historic Landscape.  
Following months of investigation by the design team 
and multiple stakeholder engagement opportunities, 
the Upper Plaza will be restored following the original 
Garret Eckbo design intent, allowing some modifications 
to accommodate water harvesting, accessibility, and 
providing safe lighting while maintaining the existing historic 
features.  With stakeholder input, some plant species will 
be substituted from the original 1960’s plant palette to 
better tolerate our arid climate while following the intent 
of Garrett Eckbo’s design.  The existing brick pavers are 
being removed and stored for reinstallation later this year 
as the restoration progresses.  This is only the first Phase of 
the historic landscape 
restoration, which in 
addition to the Upper 
Plaza will include the 
Central Plaza and 
it’s fountains and the 
North Walkway with 
it’s water features.

•	 The Ticket office will continue to be closed 
due to COVID19, go to Ticketmaster on-
line for event information.

•	 Parking Lot A and the entrance to the TCC 
from S. Church Ave will be closed until 
the completion of the Lot A Garage and 
the Upper Plaza; Parking Lots B & C are 
available and accessible from Granada 
Ave.

TCC CAMPUS MASTER PLAN

HIGHLIGHTED PROJECT - TCC HISTORIC LANDSCAPE RESTORATION

TCC ACTIVITIES AND RESTRICTIONS
•	 Pedestrian access through the TCC Campus 

will continue to be restricted due to ongoing 
construction activities

•	 For questions or concerns about the TCC 
Renovation Projects contact;

      Swaim Associates LTD Architects AIA
      (520) 326-3700 
•	 For Tucscon Convention Center information 

go to www.tucsonconventioncenter.com
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